

Iteration 1 Build Evidence

Frozen iOS and Appwrite delivery baseline

Field	Value
Baseline	Frozen Iteration 1 snapshot, verified 30 August 2026
Evidence refresh	2 September 2026 (Asia/Kuala_Lumpur)
Status	Buildable and testable; public GitHub repository enabled; first CI run PASS
Scope	E0, E1 and E2 only; active Iteration 2 source excluded

Build identity

Item	Evidence
Product	EqualPath native iOS application with Appwrite backend
Website link	Not applicable — Iteration 1 is a native iOS app, not a deployed website
Public repository	https://github.com/Cheolhwi/equalpath
Pinned version	https://github.com/Cheolhwi/equalpath/commit/7553f80c44b37147b93e3fc3699e3476b379da01
CI run	https://github.com/Cheolhwi/equalpath/actions/runs/33529286544
Release	https://github.com/Cheolhwi/equalpath/releases/tag/v0.1.0
Snapshot	iteration1-demo-20260830; original SHA256SUMS retained
Version	Iteration 1 rev E / GitHub Release v0.1.0
Deployment date	Appwrite iteration1-core deployed and active 30 August 2026
Deployment ID	6a93c81a572336037c84

Completed Epics

Epic	Scope	AC	Status
E0	Google account entry, first-time setup, secure resume, local reminders and safe exit	8	PASS
E1	Work/care entries, coverage, rolling 14-day schedule and weekly patterns	13	PASS
E2	Exact conflict/handover detection, explanation, truthful states and local alerts	10	PASS

Build contents

Component	Location	Description
iOS	equalpath/	SwiftUI app, shared schemes, locked Appwrite SDK and 15 tests
Backend	appwrite-backend/	15-table configuration, 2 Functions and 34 tests
Requirements	design-artifacts/	3 Epics, 10 User Stories and 31 AC source
CI/CD design	docs/CI_CD_DESIGN.md	Brainstorm, selected design, Codex review and implemented controls
Release process	docs/RELEASE_PROCESS.md	Verification and tag-based checksummed delivery
Evidence	evidence/iteration1/	Testing, build, readiness documents and screenshots

CI/CD implementation

- CI runs Appwrite configuration validation, 34 backend tests and 15 iOS simulator tests on push and pull request; the first main-branch run passed both jobs.
- Function-local locked dependencies are installed explicitly, preventing the previously observed missing-dependency false failures.
- The iOS job selects an available iPhone dynamically and retains its Xcode result bundle for 14 days.
- A v* tag creates a GitHub Release zip and SHA-256 file. No workflow deploys to or mutates the live Appwrite project.
- Dependabot proposes dependency updates; proposed changes still require review and passing CI.


How to run or demonstrate

1. Clone the public repository and open equalpath/EqualPath.xcodeproj with the full Xcode application.
2. Choose the shared EqualPath Iteration 1 Demo scheme and an available iPhone simulator. This adds -EqualPathPreviewMain and performs no Google login, Appwrite write or external send.
3. For tests, choose the EqualPath scheme and run its test action. Expected result: 15 tests pass.
4. For backend verification, install the root and two Function lock files, run npm run check, then npm test. Expected result: schema validation and 34 tests pass.
5. Do not repeat onboarding, delete the account or mutate the existing live owner dataset without explicit authorization.


Known issues and limitations

ID	Limitation	Impact / disposition
I1-A11Y-01	Maximum Dynamic Type causes poor headline wrapping and reduced viewport	Open in frozen I1; record for regression, not a hidden pass
I1-UI-01	Whole-pattern editor still says NEW ENTRY / Add to schedule	Copy issue; functionality remains available
I1-PEOPLE-01	People screen is sample/static; Add someone has no action	Later-iteration scope
I1-PLAN-01	Possible paths are static and review-only	No sending, booking or confirmation claim
I1-CLOUD-01	No APNs/cloud push or email fallback	Local iPhone reminders are the Iteration 1 decision
I1-PROFILE-01	Me values are not cloud-rehydrated after relaunch	Known handover debt; later-iteration scope


Major feature screenshots



Fresh-install entry point



Tomorrow conflict summary



Rolling 14-day Schedule

The Drive product-screenshot folder contains 15 additional journey images: [Product Screenshots — E1 and E2](#)

Evidence sources

Public Iteration 1 repository: [Open evidence link](#)

Pinned initial submission commit: [Open evidence link](#)

GitHub Actions CI run: [Open evidence link](#)

Iteration 1 release v0.1.0: [Open evidence link](#)

PGP week4-14 Drive root: [Open evidence link](#)

Existing product screenshots (15 files): [Open evidence link](#)

- Authoritative local source: design-artifacts/EqualPath_Iteration1_Spec.html (3 Epics, 10 User Stories, 31 AC).
- Engineering evidence: appwrite-backend/ITERATION1_VERIFICATION.md and ITERATION1_HANDOVER.md.
- Fresh repeatable evidence: isolated snapshot tests and iPhone 17 Pro / iOS 26.5 simulator screenshots captured on 1-2 September 2026.