

Iteration 1 Pre-Deployment Readiness

Assessment/demo gate, repository controls and deployment boundary

Field	Value
Baseline	Frozen Iteration 1 snapshot, verified 30 August 2026
Evidence refresh	2 September 2026 (Asia/Kuala_Lumpur)
Status	CONDITIONAL — ready for Iteration 1 assessment demo; not approved for public production
Scope	E0, E1 and E2 only; active Iteration 2 source excluded

Readiness decision

EqualPath Iteration 1 is ready to build, test and demonstrate from the isolated snapshot. The application launches on an iPhone simulator, backend configuration validates, 49 automated tests pass locally, the public repository has CI/CD definitions, and the LeanKit E0–E2 hierarchy matches the acceptance source. Production/App Store deployment is not claimed: maximum Dynamic Type has an open layout limitation, cloud delivery is out of scope, mentor acceptance is not recorded, and no live Appwrite deployment was performed in this evidence refresh.

Gate checklist

Gate	Evidence	Status	Blocking interpretation
Application builds	Xcode simulator test build succeeded	PASS	No block for assessment demo
Application runs	Fresh install reached Welcome; safe preview reached Tomorrow/Schedule	PASS	No block for assessment demo
Backend configuration	15 tables / 168 columns / 37 indexes / 2 Functions	PASS	No block
Automated tests	34 backend + 15 iOS pass locally	PASS	No block
User journey	Historical real OAuth/setup/Appwrite/relaunch journey + fresh zero-state visual replay	PASS	Protected live data was not mutated
Mobile layout	iPhone 17 Pro / iOS 26.5 normal text	PASS	No block
Accessibility	Maximum Dynamic Type visual check	FAIL	Known limitation; blocks accessibility-ready claim
LeanKit alignment	44 I1 cards: 3 Epic + 10 Story + 31 AC; hierarchy correct	PASS	Metadata follow-up only
Public source control	Public GitHub repository; first CI run passed; release workflow enabled	PASS	No block

Gate	Evidence	Status	Blocking interpretation
Live production deployment	Not executed by this work; existing I1 Function deployment retained	CONDITIONAL	Requires separate approval and rollback plan
Mentor acceptance	No ACCEPTED/REJECTED decision or actual finish date recorded	CONDITIONAL	Human/process follow-up

LeanKit reconciliation

Check	Observed result	Status
Iteration 1 count	44 cards: E0 12, E1 18, E2 14	PASS
Hierarchy	Every Story has one Epic parent; every AC has one Story parent	PASS
Types	3 New Feature, 10 Improvement, 31 Risk / Issue	PASS
Lane	All 44 Iteration 1 cards are in DONE	PASS
Planned dates	All 44 use 25–30 August 2026	PASS
Owners	Exactly one owner per Iteration 1 card	PASS
Actual finish	Empty on all 44 Iteration 1 cards	OPEN
Custom ID	Empty on all 44; identifier exists only in title	OPEN
DONE lane total	45 including one board instruction card, not an extra I1 item	PASS

Recommended LeanKit updates — not applied

1. After mentor acceptance, populate Actual Finish for the 44 E0–E2 cards with the approved completion date.
2. Optionally copy the stable title identifier (for example AC 2.3.3) into Custom ID or a consistent tag so reports do not depend on title parsing.
3. Add links to the final Testing Evidence and Build Evidence in the three Epic descriptions or comments if your PGP convention expects evidence discoverable from LeanKit.
4. Do not count the DONE-lane instruction card as Iteration 1 delivery work.

Deployment and safety controls

- CI/CD packages releases but cannot push Appwrite schema, functions or variables.
- No credential, OAuth token, live owner record, node_modules cache or Xcode user state is present in the public repository.
- Owner-scoped writes remain behind authenticated Functions; the client cannot forge user_id.
- Unknown evidence stays Unknown; failed sweeps cannot clear the last verified warning or rebuild reminders from unverified state.

- A future live deployment requires explicit authorization, environment inventory, secrets, backup/rollback, migration and post-deploy verification.

Go / no-go statement

Target	Decision	Reason
Iteration 1 mentor assessment/demo	GO	Repeatable build, tests, safe preview and documented evidence are available
Public GitHub review	GO	Isolated snapshot, no detected credential, CI/CD and issue templates enabled
Production/App Store release	NO-GO	Accessibility limitation, App Store/login review and production operations remain unresolved
Automatic live Appwrite deployment	NO-GO	Not authorized and intentionally absent from workflows

Evidence sources

Public Iteration 1 repository: [Open evidence link](#)

Pinned initial submission commit: [Open evidence link](#)

GitHub Actions CI run: [Open evidence link](#)

Iteration 1 release v0.1.0: [Open evidence link](#)

PGP week4-14 Drive root: [Open evidence link](#)

Existing product screenshots (15 files): [Open evidence link](#)

- Authoritative local source: design-artifacts/EqualPath_Iteration1_Spec.html (3 Epics, 10 User Stories, 31 AC).
- Engineering evidence: appwrite-backend/ITERATION1_VERIFICATION.md and ITERATION1_HANDOVER.md.
- Fresh repeatable evidence: isolated snapshot tests and iPhone 17 Pro / iOS 26.5 simulator screenshots captured on 1–2 September 2026.